

## BTG 2026–2027 Proposed Season Calendar



### OPENER

**Production Length:** 11 weeks

**Auditions:** July 19–21, 2026

**Friends & Family:** September 15<sup>th</sup>, 2026

**Performances:** 11

- September 18-20
- September 24-27
- October 1-4

### **Key Dates:**

- Gala Opening: September 18, 2026
- Closing/Strike: October 4, 2026

### **VProd Meetings:**

- 1st: July 14, 2026
- 2nd: Sept 8, 2026

**Set Builds:** 16 days

**Rehearsal Duration: 8 weeks, 2 days** (July 22<sup>nd</sup> – September 17<sup>th</sup>)

### **Notes:**

- No performance on Labor Day
- Longer break than last season (3 weeks off between seasons)



### HOLIDAY

**Production Length:** 11 weeks

**Auditions:** September 27 – 29<sup>th</sup>, 2026

**Friends & Family:** November 24, 2026

**Performances:** 11

- November 27–29
- December 3–6
- December 10–13

**Key Dates:**

- Gala Opening: November 27, 2026
- Closing/Strike: December 13, 2026

**VProd Meetings:**

- 1st: September 15, 2026
- 2nd: November 17, 2026 \*Board Meeting same day

**Set Builds:** 14 days

**Rehearsal Duration: 8 weeks, 1 days** (September 30<sup>th</sup> – November 25<sup>th</sup>)

**Notes:**

- Opens the day after Thanksgiving
- Includes performance during Hanukkah

**WINTER**

**Production Length:** 9 weeks

**Auditions:** December 6–8, 2026

**Friends & Family:** January 19, 2027

**Performances:** 11

- January 22–24
- January 28–31
- February 4–7

**Key Dates:**

- Gala Opening: January 22, 2027
- Closing/Strike: February 7, 2027

**VProd Meetings:**

- 1st: December 1, 2026
- 2nd: January 12, 2027

**Set Builds:** 8 days

**Rehearsal Duration: 6 weeks** (December 9 – January 18)

**Notes:**

- No Christmas Eve or New Year's Eve build sessions
- Avoids Super Bowl Sunday for strike

- F&F aligns with January Board meeting



## **SPRING**

**Production Length:** 10 weeks

**Auditions:** January 31 – February 2, 2027

**Friends & Family:** March 23, 2027

**Performances:** 11

- March 26–28
- April 1–4
- April 8–11

### **Key Dates:**

- Gala Opening: March 26, 2027
- Closing/Strike: April 11, 2027

### **VProd Meetings:**

- 1st: January 26, 2027
- 2nd: March 16, 2027

**Set Builds:** 12 days

**Rehearsal Duration: 7 weeks, 2 days** (February 3 – March 25)

### **Notes:**

- Avoids Super Bowl Sunday
- Easter falls on first Sunday matinee



## **CLOSER**

**Production Length:** 12 weeks

**Auditions:** April 4–6, 2027

**Friends & Family:** June 8, 2027

**Performances:** 11

- June 11–13
- June 17–20

- June 24–27

**Key Dates:**

- Gala Opening: June 11, 2027
- Closing/Strike: June 27, 2027

**VProd Meetings:**

- 1st: March 30, 2027
- 2nd: June 1, 2027

**Set Builds:** 16 days

**Rehearsal Duration: 9 weeks, 1 day** (April 7 – June 10)

**Notes:**

- No July 4th performance (season ends in June)
- Saturday performance falls on Juneteenth/Father's Day